
Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

8948           

0005 Pay Period End Date: 10.26.2015

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 12.31.2015

Contract Location:

 

Contractor:

WERNER CONSTRUCTION LLC

129 E 2ND ST

P O BOX 2003

 

Date Awarded: 02.13.2014

02.24.2014

09.24.2014

Date Let:

BARTLETT NORTH & SOUTH

02.06.2014

Estimate Type: FINL

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

HASTINGS  NE  68902-2003

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.24.2014

07.20.2015Date Project Completion:

Counties

WHEELER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

80948  000 RD-281-3(1014) 281 140.48 148.24 BITUMINOUS
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$688,986.13

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $655,510.33 $655,510.33 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $655,510.33 $655,510.33 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $655,510.33 $655,510.33 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$655,510.33 $655,510.33 $.00

$.00 $.00 $.00

95%

% Time Comp

% Dollar Comp

100%

$688,490.64

11.18.2015 12.15.2015

12.23.2015

Ziska, Dan

Watkins, Dave

Lehn, Jason

Project Manager District Engineer

Construction Engineer

12.23.2015Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 12.30.2015 12.30.2015Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 2,700.000 1,350.00

2,700.000 1,350.00

0.000 0.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      1.00 68.000 68.00

68.000 68.00

58.000 58.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      1.00 210.000 210.00

210.000 210.00

207.000 207.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      1.00 2,319.000 2,319.00

2,319.000 2,319.00

721.000 721.00

0.000 0.00

0004

EACHSIGN DAY
0004 

0002.55      7.50 816.000 6,120.00

816.000 6,120.00

1,024.580 7,684.35

0.000 0.00

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      8.50 1,632.000 13,872.00

1,632.000 13,872.00

1,641.180 13,950.03

0.000 0.00

0006

STA OVERLAY SOLID LINES
0006 

0002.76      0.08 105,500.000 8,440.00

105,500.000 8,440.00

101,896.500 8,151.72

0.000 0.00

0007

LF  PERMANENT PAVEMENT MARKING, PAINT
0007 

0003.10      200.00 30.000 6,000.00

30.000 6,000.00

24.500 4,900.00

0.000 0.00

0008

DAY FLAGGING
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.20      275.00 15.000 4,125.00

15.000 4,125.00

11.000 3,025.00

0.000 0.00

0009

DAY FURNISHING AND OPERATING PILOT VEHICLE
0009 

0030.90      80,000.00 1.000 80,000.00

1.000 80,000.00

1.000 80,000.00

0.000 0.00

0010

LS  MOBILIZATION
0010 

7495.13      2.00 500.000 1,000.00

500.000 1,000.00

252.000 504.00

0.000 0.00

0011

LF  12" YELLOW PERMANENT PAVEMENT
MARKING PAINT

0011 

8022.15      1.75 150.000 262.50

150.000 262.50

0.000 0.00

0.000 0.00

0012

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0025 

8022.20      1.75 6,240.000 10,920.00

6,240.000 10,920.00

6,588.570 11,530.00

0.000 0.00

0013

EACHHYDRATED LIME/WARM MIX ASPHALT
0012 

9002.09      35.21 150.000 5,281.50

150.000 5,281.50

0.000 0.00

0.000 0.00

0014

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SLX

0026 

9005.71      35.21 6,040.000 212,668.40

6,040.000 212,668.40

6,258.530 220,362.84

0.000 0.00

0015

TON ASPHALTIC CONCRETE, TYPE SLX
0013 

9010.49      45.21 200.000 9,042.00

200.000 9,042.00

330.040 14,921.11

0.000 0.00

0016

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SLX

0014 

9020.95      663.00 6.300 4,176.90

6.300 4,176.90

0.000 0.00

0.000 0.00

0017

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0027 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9021.13      663.00 262.080 173,759.04

262.080 173,759.04

221.065 146,566.09

0.000 0.00

0018

TON PERFORMANCE GRADED BINDER (64-34)
0015 

9053.00      2.00 16,660.000 33,320.00

16,660.000 33,320.00

16,100.000 32,200.00

0.000 0.00

0019

GAL TACK COAT
0016 

9053.20      3.25 8,690.000 28,242.50

8,690.000 28,242.50

8,950.000 29,087.50

0.000 0.00

0020

GAL FOG SEAL
0017 

9110.01      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0021

HOURRENTAL OF LOADER, FULLY OPERATED
0018 

9110.02      55.00 50.000 2,750.00

50.000 2,750.00

0.000 0.00

0.000 0.00

0022

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0019 

9110.03      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0023

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0020 

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0024

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0021 

9179.23      150.00 416.372 62,455.80

416.372 62,455.80

417.526 62,628.90

0.000 0.00

0025

STA COLD MILLING, CLASS 3
0022 

9300.38      1.00 10,608.000 10,608.00

10,608.000 10,608.00

14,033.650 14,033.65

0.000 0.00

0026

EACHRAP INCENTIVE PAYMENT
0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.50      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0027

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
0024 

0096.00      -6,884.91 0.000 0.00

1.000 -6,884.91

1.000 -6,884.91

0.000 0.00

4001

LS  DEDUCTION
4001 

9300.56      0.9684 0.000 0.00

6,588.600 6,380.40

6,588.238 6,380.05

0.000 0.00

4002

TON SUPERPAVE QUALITY INCENTIVE

Superpave Quality Incentive

4002 

0020.00      2.00 0.000 0.00

500.000 1,000.00

742.000 1,484.00

0.000 0.00

4003

HOURTRAINING

Contractor Specific OJT.

4003 

Contracted 688,490.64

Current 688,986.13

In place 655,510.33

This Estimate 0.00

GROUP 9 BITUMINOUS

Totals for contract Contracted 688,490.64

Current 688,986.13

In place 655,510.33

This Estimate 0.00




